
Project Timeline
PHASE 3: Attalia Vicinity

Initial Planning

Securing Funding

Project Design

Environmental Compliance

Public Hearings and Open Houses

Right of Way Acquisition

Contract Preparation

Project Construction

�

�

January 1995 the corridor appeared in the“State Highway Systems Plan
August 2001 the US 12 Highway Coalition was formed
�August 2000 the Preliminary Route/Design Analysis - Snake River to Wallula Jct.

Get a general idea of what needs to be done and about how much it will cost

Ensure that all environmental statutes and regulations are followed

Opportunities for WSDOT designers to present their ideas, answer questions, and listen to public input

Generate support and obtain project funding

Thoroughly evaluate
the problem

Private Contractors bid for and build
the project as designed by WSDOT

�

�

March 1999 funding was secured for Environmental Assessment (EA)
July 2003 funding for the construction was secured through the Nickel Revenue Package

Determine project area needs and purchase property for
new roadways

Prepare a detailed set of plans to
tell the contractor what to build

�January 2004 design on
the project began

�

�

January 2001 the Environmental Assessment (EA) was approved
January 2006 to Winter 2007 scheduled monitoring of construction project

�

�

�

�

�

Spring 1999 Preliminary Route/Design Analysis - Snake
River to Wallula Jct. Public Meeting
January 2001 Environmental Assessment (EA) Meeting
October 2003 Access Hearing

March 2004 Burbank Open House
March 2004 Walla Walla Open House

�August 2002 gather ownership data

�

�

Spring 2004 contract plans started
October 2005 project scheduled
for advertisement

�

�

Scheduled award date November 2005
Scheduled open to traffic Winter 2007
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South Central Region

IT’S YOUR NICKEL.

WATCH IT WORK.
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